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SUBJ: SPECIAL ELINT INSTALLATION

V.
’
s
1
AR

lo WE HAVE COMPLETED OUR INVESTIGATION OF THE AIRCRAFT IN .
REF (A) AND HAVE DETERMINED THAT THE INSTALLATION OF THE SUBJECT
ELINT SYSTEMS IN THIS AIRCRAFT IN THE FIELD 1S FEASIBLE,

e 2, THE PHASE 1 PORTION IS ESTIMATED TO HAVE COST APPROXIMATELY
(] : S o 25X1

do THE COST FOR PHASE I1 1S SUBSTANTIALLY HIGHER THAN THE ROM

: IN REF (B> DUE TO THE FOLLOWING AREAS oF INCREASED SCOPE:
A. THE TELEMETER SYSTEM HAS BEEN ADDED ”REATING AN ADDITIONAL
OPERATORS STATION AS WELL AS ADDITIONAL INTERFACE AND CHECK=0UT,
B, DUE TO THE LACK OF PROPER SHOP FACILITIES IN THE FIELD,

WE ARE INTENDING TO TRANSPORT WITH THE TEAM & TwowsECTION _25X1

/

TRAILER WHICH WILL REQUIRE OUTFITTING AS A ?IELD WORK SHCP,
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C. A DUPLICATE SET OF AIRCRAFT HARNESSES WILL BE FURNISHED AS
A FIELD TEST UNIT. | |
D. A MININAL SPARES LISTING TO SUPPORT THE INSTALLATION AT ITS
LOGATION HAS BEEW BUDGETARILY ESTIMATED.
4 THE PHASE I1 PORTION OF THIS INSTALLATION IS BROKEN DOWN INTO
THE FOLLOWING AREAS OF COST. |
L As ENGINEERING, FABRICATION AND ASSEMBLY. OF A KIT OF PARTS
e (5 CAPABLE OF BEING INCORPORATED BY INDIGNEOUS PERSONNEL UNDER THE
' SUPERVISION'OF A TEAM OF ADP PERSONNEL. THIS WOULD INCLUDE THE OUT-
. FITTING OF A TWO-SECTION TRAILER S A FIELD WORK STATION AND THE

CHECK-OUT OF THE SYSTEW TO THE EXTENT POSSIBLE AT PRIOR To 22K
SHIPMENT.
TIME SPAN | , 1éﬂszKs
 BUDGETARY ESTIMATE T - 251
Bo ESTIMATED PURCHASED SPARE PARTS Awb‘éguxpmzmrz
o BUDGETARY ESTIMATE - 25X1
S 7 €. ONE (1) COMPLETE SET oOF HARNESSES, SIMULATING THE SHIP'S
Y BLINT INSTALLATION, ASSEMBLED IN A RACK S FIELD TEST “SET-yp™s
- | BUDGETARY ESTIMATE - 25x1
TOTAL PHASE Ileeesvsonoenrnsann..,
3+ PHASE 111 - DEPLOYMENT OF A CREW OF SEVEN (7) PERSONVEL,
INCLUDING TWO (2) ENGINEERS, TO THE OVERSEAS LOCATION TO DIRECT THE
ACCOMPLISHMENT OF THE WORK BY INDIGENOUS PERSONMEL. LEVEL OF EFFORT
IS ESTIMATED AT PER WEEK FOR SIX (6). WEEKS. THIS PRICE 15
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LOWER THAN THAT QUOTED IN REF (B) DUE TO THE DECREASE OF THE CREW
FROM NINE (S) MEN TC SEVEN (7). .
BUDGETARY ESTIMATE 25X1

6. DUE TO THE TYPE OF EFFORT INVOLVED, WE ASSUME THE ARGVE WILL
BE CHARGED TO GONTRACT SP-1923, CUSTOMER NO. ! SPECIAL,
7. THE FOLLOWING EQUIPHMENT IS TO BE INSTALLED AND WILL BE GFAE

J  WHERE INDICATED:
S0 Eack 25X1
2 EACH

2 EACH

1 EACH b (GFAE)

1 EACH |

4 EACH

- 1 EACH
.)ﬂ* ._ I,EACR
(5 1 EacH
! EACH

! EACH -

2 EACH

IN ADDITION TO THE ABOVE, VARIOUS TRI~PLEXERS, HYBRID JUNCTIONS,
ANTENNAS AND OTHER SPECIAL COMPONENTS WILL ALSO BE INSTALLED AS GFAE.
8. THE FOLLOWING CONDITIONS APPLY: ; |
Ae TRANSPORTATION OF PERSONNEL, TOOLS,- TRAILERS, ERUIPMENT AND
AIRCRAFT INSTALLATION PARTS TO THE OVERSEAS LOCATION TO DBE GOVERNMENT
SECRET
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FURNISHED,
B. OUR FIELD CREW WILL ASSUME COMPLETE TECHNICAL, MANAGEMENT AND
INSPECTION RESPONSIBILITY FOR THE ELINT INSTALLATION. RESPONSIBILITY
FOR AIRCRAFT MAINTENANCE AND OPERATION DURLNG MOD AND CHECK=-OUT SPAN
TO REMAIN WITH THE USING ORGANIZATION.
C. GFAE MUST BE AVAILABLE SIX (6) WEEKS AFTER GO~AHZAD. OUTLINE
L DRAWINGS MUST BE AVAILABLE TWO (2) WEEKS AFTER GO-AMEAD,
“ui( D. TEST EQUIPMENT REQUIRED IS TO BE GFAE AND AVAILARLE AT THE
I TEST SITE FOR CHECK-OUT.
E. THE TEST SITE MUST HAVE THE FOLLOWING ELECTRICAL POWER AVAIL-
ABLE: o
28 VOLT Do G,
115 VOLT 420 CYCLE A.C., AND
118 VOLT 6 CYCLE A.C.
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